



## UUFCO NEW HOME STEERING COMMITTEE

Chair: Leslie Koc ([uufconewhome@gmail.com](mailto:uufconewhome@gmail.com))

*"No one can whistle a symphony. It takes an orchestra to play it." H.E. Luccock*

The following is a brief update on the progress of the New Home Project (NHP) as of mid June when this update is submitted for the newsletter. To read news that is more current, check the weekly ACE and the updates in the New Home section of the UUFCO website.

**The Land:** There is progress to report on the Conditional Use Permit (CUP) process. On June 18 the first stage of the CUP application, the completeness review, was submitted to the City. It's anticipated that by the end of June the application will be submitted. Although the City has ninety days to complete the formal review, we are optimistic that the review period will be shorter and that it will be approved.

**Design:** The Design Development phase of the project is moving forward with the Design Committee (DC) meeting weekly and more often during this phase through the end of July. Along with the DC, specific work groups representing Maintenance & Grounds, Religious Education, Events and Kitchen, Music and Worship, Administration, and Art Integration are continuing to meet with our architects, THA, to provide input and to clarify space needs for each of these respective areas. During this time of design development, the finer details of the exterior and interior of the building are being reviewed, discussed and decided. THA conducted an in-person meeting on June 21 to present several options for the exterior of the building to create a warm and welcoming look on all four sides of the building.

**Capital Campaign:** Current information about the Capital Campaign is covered by Don Hartsough in another article in this newsletter.

**Project Administration:** Progress has been made with phase two contracts. We have just two remaining contracts to review and approve.

**Financial:** The Construction & Technical Advisory Committee (CTAC) is researching the cost components to develop the operating costs estimates for our initial years of occupancy in our new home.

**Timeline:** The timing of site preparation and ground breaking is dependent on the successful approval of the Conditional Use Permit (CUP) and the timely completion of the design development phase. Currently we are expecting site preparation to begin in the summer and groundbreaking to take place the beginning of September. The overall completion date of our New Home Project is the beginning of January 2015. Exact dates will be communicated as each of the prerequisite events is completed.

**Save The Date: Sunday, August 18** following our service. **This is a new date.** This all-congregation update with the architects is to present the final design. Your attendance and participation will be

important so mark your calendar for this date. We'll be meeting in Old Stone and child care will be provided. Read future ACE notices for more specific details.

**Communications:** You can stay current with the NHP activities in one or all of these ways: 1) the New Home table at Sunday service where you'll see a printout of THA's presentation and the latest drawings, 2) on the public page of the UUFSCO website (under the "About Us" tab), 3) in the members' area of the UUFSCO website, 4) in All Congregation Emails (ACE) when we have date sensitive information to share and 5) by asking a member of the Steering Committee or subcommittees. (See list on the display board.)

**New Home Project Steering Committee:** Dale Clark, Design Committee; John Coltman, Finance Committee; Don Hartsough, Capital Campaign Committee; Melissa Hochschild, Communications Advisor; Jerrie Jones, Secretary and Website Update Coordinator; Leslie Koc, Chair; Dave MacGurn, Land & Site Committee; Vernon Threlkeld, Construction & Technical Advisory Committee

You are welcome to send comments or questions to [uufconewhome@gmail.com](mailto:uufconewhome@gmail.com). We will respond to you directly and will share answers in a FAQ in the New Home section of the website.